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Section L

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 7 0 7
RL 6 1 0 0 0 38 0 45

Total Project 6 1 0 0 0 45 0 52

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998
SCIENCE & TECHNOLOGY

WBS 1.7

Total Project

Completed On Schedule
14%

Completed Early
86%

RL

Completed 
Early
86%

Completed On 
Schedule

14%
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